& CORNERSTONE

Engineering Group, LLC

90 Crystal Run Road; Suite 201 »* Middletown, NY 10941 » (845) 695-0200 « Fax: (845) 692-5894

VIA E-MAIL AND US MAIL

February 3, 2014

-
v

Mr. Jonathan Gorin ,'\ ~ /s
Remedial Project Manager @ N
United States Environmental Protection Agency, RegionII N “\i;/
290 Broadway : C::)
19" Floor 44},
New York, New York 10007-1866 (Q:"

Subject: Monthly Progress Report for January 2014
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020)

Dear Mr. Gorin:

The following monthly progress report is submitted on behalf of ISP Environmental Services
Inc. (IES) in satisfaction of the Section VIII.35 -requirements of Administrative Order No. II
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed
by IES on May 13, 1999.

A “Gantt Chart” project schedule has been provided as an attachment to past monthly progress
reports. However, as indicated in the progress report for August 2013, with the USEPA’s
approval in August of the Remedial Investigation Report (RIR), Human Health Risk Assessment
(HHRA), Baseline Ecological Risk Assessment (BERA), and Feasibility Study (FS), the work
requirements of the Statement of Work (SOW) in the Consent Order have heen met. Therefore,
no specific future actions have been defined at this Jgomt for which a schedule can be shown. As
“such, a schedule 1s not mcluded with this progress report, although if specific future actions
consistent with the Consent Order are defined, a schedule will be added to the progress report.

1. Previous Actions in Compliance with the Order

A. The following actions were taken to comply with the Order during the previous month:

* Since the specific work requirements of the Consent Order have been completed and
‘approved, the only continuing work has been ongoing coordination with the USEPA
as requested by the Agency in support of issuing the final Record of Decision (ROD).
..During this reporting period, IES continued to respond to USEPA’s requests for
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miscellaneous information (e.g., RI and FS figures) for its use in preparation of the
ROD and responsiveness summary.

" The following documents were submitted to the agencies during the previous month:

* Monthly progress letter report dated January 2, 2013.
The following agency approvals were received during the previous month:
* None during the reporting period.

The following agency documents and correspondences were received during the previous
month: :

* None during the reporting period.

Other pertinent communications with the agencies during the previous month:

* None during the reporting period.
Future Actions, Data, and Plans

As previously noted, with the USEPA approval of the RIR, HHRA, BERA, and FS, the
RI/FS work requirements of the Consent Order have been met, and therefore, no specific
future actions have been defined at this point. To the extent that the Record of Decision
(ROD) has not_vet been issued, future work may be performed as relates to comments
received from the public participﬁon process and the final ROD.

Other information related to the progreés of work:

* None during this reporting period.

Project Schedule

As noted above, theré are not any work items for which a schedule can be defined, and
therefore, a schedule is not included with this progress report. If future work items

consistent with the Consent Order are defined in the future, an updated schedule will be
prepared and included with the progress report.

Delays that have been encountered or anticipated that may affect the future schedule for
completion of the work:
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= The work required by the Consent Order is completed.
C. Description of efforts made to mitigate these delays or anticipated delays:
= The work required by the Consent Order is completed.
4, Funding Mechanism
A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgaﬁ Bank effective.
Aprit 25,2002, and associated Standby Trust Agreement were issued in satisfaction of

the financial assurance obligations of the Order as documented to USEPA in a letter from
Ceteste Wills, Esq. of IES, dated April 26, 2002.

If you or your staff has any questions or comments, please do not hesitate to contact John
Hoffman of Ashland Inc. at 302-995-3233.

Sincerely,

CORNERSTONE ENGINEERING GROUP, LLC
Gary J. DiPippo, P.E.

Manager, Hydrogeology and Remediation

Enclosure ‘
cc: J. Hoffman, Ashland Inc. : C. McGowan, EHS Support
S. Miller, NJDHSS S. MacMillin, Brown and Caldwell
F. Cardiello, Esq., USEPA K. Tolson, Geosyntec
D. Toft, Esaq. M. DeFlaun, Geosyntec
A. Pavelka, NJDEP . J. Kubitz, Entrix

R. Lampkin, Ashland
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